

Kiến trúc tổng thể & trạng thái xây dựng

Mô hình 3-plane theo Runtime-first (ADR-001). Runtime + Agent đã hoàn thiện, có test và chứng minh chạy thật; SaaS Control Plane và kiểm thử quy mô được hoãn theo kế hoạch.

28

task xây xong
(code + test)

~200

file · 15 Go pkg ·
13 PHP

3

phần mock / một
phần

2

nhóm hoãn: SaaS ·
Test/Scale

● Đã làm — code + test + chạy thật ■ Mock / một phần □ Chưa làm (hoãn)

NGƯỜI DÙNG · DASHBOARD

Control Plane

SaaS · NestJS

Hoãn (Phase 7+) — hiện chỉ có mock SaaS cho dev

● Mock SaaS Control

python ·
register/heartbeat/jobs ·
dev only

□ Auth · Users · Orgs

chưa làm

□ Billing · Plans

chưa làm

□ Workflow Engine

BullMQ · retry/rollback

□ Scheduler / Placement

capacity score

□ Cluster Registry

chưa làm

□ Marketplace · Flags

chưa làm

□ Analytics · Audit

chưa làm

□ React Dashboard

chưa làm

API CONTRACT V1.0.0 — ĐÓNG BĂNG (STABLE) · HTTPS + JWT · OUTBOUND-ONLY

Management Plane Go Agent · native/systemd

Xong — 15 package, go test xanh, chạy daemon thật

● Register · Heartbeat

C2 · Node Manifest

● Job Poll Loop

C3 · outbound · Handler
seam

● Provisioning

D1 · CreateStore + rollback
(P3)

● WordPress Adapter

wpclient · topology-neutral

● SSL (ACME · Caddy)

C4 · code (cert cần domain
thật)

● Backup

C5 · dump + storage

● Restore-per-store

C6 · ADR-005 handled

● Domain + Caddy

P4

● DB Allocation

R4 · DB-before-site ·
HyperDB gen

● Metrics + /metrics

N3·N4 · Prometheus text

● Runtime CLI

P5 · vận hành không cần
SaaS

● Node bring-up

N1·N2 · install-node ·
systemd

REST NỘI BỘ · 127.0.0.1/WP-JSON · BEARER (ADR-003)

Runtime / Data Plane WordPress Multisite

Xong & chạy thật — store tạo được qua API, browse HTTP 200

● MU Platform Plugin

B1-B4 · 8 endpoint · live

● WordPress Multisite

7.0.2 · subdirectory · live

● WooCommerce

10.x · network-active · có
sản phẩm

● HyperDB

drop-in + db-config ·
single-pool

● MySQL Pool

1 MariaDB · multi-pool chưa
làm

● Redis Object Cache

connected · ~340 keys

● Caddy + PHP-FPM

serve subdir multisite

● Distribution

A3 · manifest + builder +
plugin set

● Distribution rollout

builder xong ·
bundle/version chưa đủ

● Config profiles

R3 · default/perf/security

Cross-cutting

- ✓ **API Contract v1** — đóng băng Stable, khớp code Go/PHP
- ✓ **Observability** — Agent expose /metrics (Prometheus)
- Grafana / Loki / OpenTelemetry — chưa làm
- ✓ **Env production-like** — 6 systemd user service, linger, full 3-plane chạy thật

Nhóm hoãn (theo kế hoạch)

- **SaaS S1-S9** — NestJS, Auth, Billing, Scheduler, Dashboard... “xây sau”
- **Test / Scale T1-T8** — spike 500-1000 site, isolation benchmark, chốt ADR-005, SSL thật, multi-cluster, DR — cần VPS
- HyperDB multi-pool · Distribution rollout đầy đủ

Runtime-first (ADR-001) · Gate 2 chức năng đã chứng minh live · SaaS & Test là bước tiếp theo